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City of Seattle

Gregory J. Nickels, Mayor

Fleets and Facilities Department
Brenda Bauer, Director

MEMORANDUM
Date: June 14, 2006
To: Mayor’s Office

Chief Gregory Dean, Sesttle Fire Department
Brenda Bauer, Director, Fleets and Facilities
FFD / SFD Fire Facilities Levy Working Group
Fire Facilities Levy Client Group

Fire Facilities Levy Oversight Committee

Fire Facilities Implementation Team

From: Dove Alberg, FFD Capital Programs Director
Subject: May Report for the Fire Facilities and Emergency Response Levy Program

Land Acquisition

Activity progressed on three land acquisitions. Land acquisition staff have continued to evaluate sites for a
new Fire Station 6 location. Discussions have continued between City staff and the City Council on the siting
of Fire Station 20. City staff initiated an appraisal update so negotiations could continue for the Fire Station
37 acquisition.

Fire Station 10 Project

Hoffman Construction has awarded subcontracts for the electrical, concrete and steel packages, and the
subcontract for the mechanical package was awarded to Auburn Mechanica in May. Final bid packages for
exterior and interior construction and site work will be advertised this month, with awards planned for June
2006. Mass excavation, auger cast piles and shoring work is proceeding well. Excavation of contaminated
soilsis 80% complete, and the costs associated with contaminated soils abatement are within the anticipated
range.

Joint Training Facility

Proposals for on-site and off-site mitigation have been refined since the last meeting with the Corps of
Engineers, and the project team is currently working with regulatory agencies to obtain acceptance of the plan.
Local permit revisions for on-site mitigation work were submitted to the Department of Planning and
Development and Seattle' s Department of Transportation in late May.

The Seattle Fire Department (SFD) is using the facility for limited training in accordance with our agreement
with the Corps of Engineers, and the SFD’ straining division move-in occurred in April. Seattle Public
Utilities moved into the facility May 1 and plans to begin some training activities shortly.
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Emergency Power Supply

Seattle Parks & Recreation has now installed generators at five of the six community centers. Final siting
location details have been reached with the Seattle School District for the Rainier Beach community center.
Parks will install the generator after completing a property agreement with the School District later this month.

Emergency Caches

Because there were no bids received by the May 24 due date, Fleets and Facilitieswill re-bid the cache
buildings and site work project. Shelter kits, containing key administrative supplies required for afunctioning
disaster shelter, will be assembled in cooperation with Seattle Parks & Recreation. Seattle Public Utilitiesis
completing drilling for soil testing at the Sunny Jim and Westbridge sites and will begin formal evaluation of
site soils shortly.

Small Fireboat

Seatrials began with the boat’ s maiden voyage May 3. Onitsfirst outing, the boat reached 30.5 knots at a
weight of 48,250 pounds. Both pumpswereinstalled at the end of May, and delivery is expected in June.

Large Fireboat

Construction work is continuing on the pilothouse, hull, command center module, and bow and stern sections.
Engineering work on the crane continues. The interior and exterior of the pilothouse have been painted, and
some windows in the pilothouse have been installed. City staff members are reviewing requirements for the
galley and medical treatment room. The boat is approximately 45% complete and is on schedule. The event
announcing and blessing the name of the boat (L eschi) took place May 3.

Neighborhood Station Program (Fire Stations 2, 17, 28, and 31)

Contract negotiations with the four Architectural/Engineering design teams continued in May. Project
managers have completed ride-alongs at each station, and preliminary engineering work will begin next
month.

Web Site

Redesign and launch of the levy web site is complete, along with a new easier-to-find URL :
www.seattle.gov/firelevy.

cc: Ben Nobel, Council Central Staff
Scott MacColl, Council Central Staff
Candice Chin, Department of Finance
Karl Stickel, Department of Finance
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